Over-Fire Air & Boiler Uprate Information

TEI Contacts

TEI Phone
Radio

Project Manager

Day Superintendent
Day Gen Foreman

Night Superintendent

Night Gen Foreman

Safety

QC
Office Mgr

9-864-4038 and 9-864-4039 (Outside lines)
IPSC Channel 1

Darrell Steede

ND Crafts
Larry Byrd

John Byrd
Marcus Rogers

Henry Hancock
Ben Havard
Steven Steede

Tech Services Contacts

Over-Fire Air Phil Hailes 6438, 864-5080 (Home)
Boiler Uprate Craig Stumph 6548
Boiler Uprate Dave Hahn 6459
OFA Controls Ken Nielson 6437
Scaffolders Bret Kent 6447

Operations Support

Night shift Scott Thomas

Day shift Rhett Peterson

Day Shift Allen Johnson
Work Orders

All Warehouse and Tool Checkouts for TEI.
Use this W/O for Operators time sheets.

W/O  02-60456-10
W/O  02-60456-14
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TEI Work Areas

8™ floor

9" floor

13™ floor

14" floor

4™ floor

Reason: Structural steel and OFA Duct work
Safety: Falling hazards. Walkway grating and handrails removed.

Reason: Structural steel and OFA Duct work.
Safety: Falling hazards. Walkway grating and handrails removed.

Reason: Platen extension staging area and overhead crane access.
Safety: Falling hazard. Handrail at crane bay is removed.

Reason: Tool room and lunch area.
Safety: Cleaniness.

Reason: Staging area for lifting equipment to 9™ floor.
Safety: Overhead hazard.

Friday Night, Midnight (Saturday Night Shift)

Expected Work
Prepare Water-Side group sheet/work card as soon as possible.
Remove insulation, front and rear of boiler.

Saturday Day Shift

Remove sootblowers

Secondary Windboxes lagging, insulation, etc.
Water wall tubes

Burner elbows.

HVAC duct

Superheater panels staged.
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